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EPA Region 5 Records Ctr.

:>82538

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

DATE: 10-25-91

FROM: Steve Faryan, OSC, Region V, Chicago, IL

TO.- S. Luftig - Attn. T. Johnson, U.S. EPA, Wash B.C.,
OS-210 (EPA5511)

^R. Bowden, Chief, Emergency Response Branch,
Chicago, IL; 5HS (EPA9538)
T. Gioia, Chief, Response Section 2,
Chicago, IL; 5HS (EPA9538)
P. Schafer, Chief, Emergency Support Division,
Chicago, IL; (EPA 9538)
D. O'Riordan, OFC PUB AFF, Chicago, IL; 5PA (EPA9513)

SUBJECT: DriBcoll & Company, Inc eitft, Chicago, Cook County, IL
D.O. I* 7460-05-196, Site ID* NP
TIME PERIOD: 10-18-91 through 10-24-91
POLPEF* 3

SITUATION: Driscoll and Company, Inc is located at 3145 West
Grand Avenue in Chicago, Illinois. This site is an
abandoned electroplating facility comprising of two
buildings. Both the buildings contained
electroplating vats, tanks and drums with various
chemicals in them. In addition, the southern building
also contained several lab chemicals. Site assessment
by OSC S. Faryan and Technical Assistance Team has
revealed cyanide concentrations upto 9,700 ppm,
chromium concentrations upto 10,500 ppra, and nickel
concentrations upto 457,000 ppm. The U.S. EPA has
initiated an immediate removal action at this site on
September 3, 1991. Phase 1 of this removal action
involved compatibility testing of various samples and
phase 2 involves removal of all the haaardous wastes
on-site.

Phase 1 activities concluded on 10-1-91.
activities began on 10-15-91.

Phase 2

ACTIONS
TAKEN: 1) OHM jpobilizsd two additional members on 10-22-91,

and one chemist on 10-24-91.
2) After evaluating the feasibility study results of
OHM Corporation, a decision was taken by the OSC in
favor of off-site disposal of all hazardous chemicals
on-site.
3) OHM crew is involved in removing non-hazardous
debris and metal scrap from both the buildings of the
Driscoll site.
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FUTDRK
ACTIONS:

COSTS:

STATUS:

4) Two 20 yd3 roll off boxes containing non-hazardous
special wastes were removed and disposed of at CID
Landfill In Calumet City on October 18 and 22
respectively.
5) On 10-21-91, OHM mobilized two diaphragm pumps for
pumping liquids from the vats and drums.
6) Bulking of high concentration cyanide liquids began
on October 23. These liquids are being bulked in the
frac tanX located in the northern building.

collected and sent to a lab on October 24 for asbestos
analysis .
8} Notification letters were sent to M.P.C.A. and
Ramsey County for disposal of wastes at MRS disposal
facility in Foseville, MN ,

1) All non-hazardous debris will be removed and
disposed of.
2) All waste groups will be bulked and disposed off-
site at the selected disposal facilities.
3) All sludges from the bottom of the vats, tanks and
drum* will be bulked with the floor sweeps. This
bulked group will be stabilized with hypochlorlte and
cement before disposing off-site at an approved
disposal facility.
4) After pumping out the liquids, the vats and tanks
will be decontaminated, and then disposed of as non-
hazardous waste.
5) All the empty drums will be crushed and recycled as
scrap metal or as special waste.
6) All the structures and floors of the site buildings
will be decontaminated with water.
7) Loose asbestos and bags of asbestos will be removed
and disposed.

TOTAL TO DATE

ERCS $ 180,018.94
TAT $ 27,560.40
EPA $ 6,330.00

CEILING

750,000.00
16,000.00
9,000.00

Pending

Special Rote: Office of Public Affairs needs to assign a
community relations specialist to prepare a
community relations plan and press briefings.

Attachments: Waste disposal summary table
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WASTE DISPOSAL SUMMARY TABLE
DFISCOLL A COMPANY, INC

WASTE CATEGORY

NON-HAZARDOUS
SPECIAL WASTE

N-HAZARDOUS
WECIAL WASTE

QUANTITY

20 YD*

20 YD3

DATE
SHIPPED

10/18/91

10/22/91

MANIFEST
NUMBER

00001

00002

DISPOSAL
METHOD

LANDFILL

LANDFILL

FACILITY,
LOCATION

CWM/CID4
CALUMET, IL

CWM/CID,
CALUMET. IL



FUTURE
ACTIONS:

COSTS:

STATUS:

4) Two 20 yd* roll off boxes containing non-haaardous
special wastes were removed and disposed of at CID
Landfill in Calumet City on October 18 and 22
respectively.
5) On 10-21-81, OHM Mobilized two diaphragm pumps for
pumping liquids from the vata and drums.
6) Bulking of high concentration cyanide liquids began
on October 23. Thee* liquid* «ra being bulked in the
frac tank located in the northern building.
7) fokftplwtt fwm fcta |>404«tifc tif V.tofc \W44d4«tifc WKf»
collected and sent to a lab on October 24 for asbestos
analysis.
8) Notification letters were sent to M.P.C.A. and
Ramsey County for disposal of wastes at MRS disposal
facility in Boseville, UN.

1) All non-hazardous debris will be removed and
disposed of,
2) All waste groups will be bulked and disposed off-
site at the selected disposal facilities.
3) All sludges from the bottom of the vats, tanks and
drums will be bulked with the floor sweeps. This
bulked group will be stabilized with hypochlorite and
cement before disposing off-site at an approved
disposal facility.
4) After pumping out the liquids, the vats and tanks
will be decontaminated, and then disposed of as non-
hazardous waste.
5) All the empty drums will be crushed and recycled as
scrap metal or as special waste.
6) All the structures and floors of the site buildings
will be decontaminated with water.
7) Loose asbestos and bags of asbestos will be removed
and disposed.

TOTAL TO DATE

ERGS $ 180,018.94
TAT $ 27,580.40
EPA $ 6,330.00

Pending

CEILING

750,000.00
IS,000.00
9,000.00

Special Rote: Office of Public Affairs needs to assign a
community relations specialist to prepare a
community relations plan and press briefings.

Attachnente: Waste disposal summary table


